



(U) Rollout Schedule for SOD-CPE

FROM: [REDACTED]
 Chief, ISS's Marketing and Communications Branch (S12M2)
 Run Date: 09/21/2006

(U) Another in the Content Preparation Environment series...

(U) Rollout Schedule

U) Note: This schedule is tentative and subject to change and/or modification as the rollout progresses. Currently CPE is expected to begin to rollout to users sometime in October. Although specific dates have yet to be finalized, the rollout order has been set. Please consult the table below to find your office's place in the sequence. Specific dates for the rollout sequence will be made available as they firm up.

CONFIDENTIAL//REL TO USA, AUS, CAN, GBR, NZL//20291123

CPE Rollout Schedule	
Sequence	Office
Week 1	Multimedia Intelligence Services, S12C2 International Security Issues, S2C53 Office of Regional Targets, S2A42 Office of Regional Targets, S2A44 Office of Russia, S2H43 Office of Russia, S2H44 Office of Russia, S2H22 China and Korea, S2B33 URS-International Security Issues, S12P2C URS-Office of Regional Targets, S12P2A URS-Office of Russia, S12P2H NSOC SROs/ROs, S12P2 Sensi-check, S12P1
Week 2	Break
	NSA/CSS Hawaii

Week 3 CONFIDENTIAL//REL TO USA, AUS, CAN, GBR, NZL//20291123	Combating Proliferation, S2G23
	Combating Proliferation, S2G22 CPE Rollout Schedule Middle East and North Africa, S2E21
Sequence	Office of Regional Targets, S2A32
	URS-China and Korea, S12P2B URS-Combating Proliferation, S12P2G URS-Middle East and North Africa, S12P2E
Week 4	International Crime and Narcotics, S2F11 International Crime and Narcotics, S2F12 Office of Regional Targets, S2A3 NSA/CSS Georgia NSA/CSS Texas URS-International Crime and Narcotics, S12P2F
Week 5	Maritime Analysis Support Team, S2J43

"(U//FOUO) SIDtoday articles may not be republished or reposted outside NSANet without the consent of S0121 ([DL sid comms](#))."